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T0: - ’ DATE ]
. 22 July 1970

INSPECTION REPORT NO. (If final, so state)

. ESTIMATED COMPLETION DATE

September 1970

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Equipment Modification

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves D o Fuaps K ves [Jwo 1F answer 1S "NO" ADVISE REC.
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
+REVERSE HEREOF. IF KNOWN., INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 50% DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - 50%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? [] YES [zauo (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PER1OD? [:] YES E ' NO
(If yes, indicate items, quantity, and cost on reverse side. )

INCENT IVES
1S THIS AN INCENTIVE CONTRACT [ ves xL] we NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

D CosT D AWARD D PERFORMAKNCE D DELIVERY

FEE
OVERALL PLERFORMANCE OF CONTRACTOR

1. [:] OQUTSTANDING 4. [:] ABOVE AVERAGE 7. [:] UNSATISFACTORY

2. [:] EXCELLENT 5. AVERAGE

3. VERY GOOD 6. MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE,

RECOMMENDED ACTION

CONT INUE A5 PROGRAMMED D WITHHOLD PAYMENT PENDING

SATISFACTORY PERFORMANCE

D CLOSE OuT D OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE 1TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE. WHERE
APPLICABLE, THE FOLLOWING:

.y | DOES NOT : ., |.DOES NOT
ITEM REC'D |~ appLy ITEM REC'D | APPLY
PROTOTYPES ! MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER & SPECIAL TOOLING
END 1TEMS
OTHER GOVERNMENT PROPERTY -

DATE OF LAST CONTACT WITH CONTRACTOR

22 July 1970
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NARRATIVE REPORT (NTERIM (] FinAL
A S
J
The modifications to the Twin Stage On-Linc PI Comparator are
progressing very well and are on schedule. All drawings are completed and
released to the electronic and fabrication shops. Upon completion they _
will be mated and checked out at the contractor's plant prior to installation
in the comparator.
Total Authorized Funds - Original Contract -I:l 25X{
{
NGA Review Complete
. Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010085-6
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